
March 01, 2016 

Tracy L. Wood, P.E., WWEB 
DES Water Division 
29 Hazen Dr., PO Box 95 
Concord, NH 03302-0095 

RE: NPDES Permit No. NHO 100200, EPA Administrative Order By Consent No. 15-020 WD 
Town of Newport Wastewater Treatment Plant Facilities Plan Upgrade 

Dear Ms. Wood: 

With regard to the above Administrative Order by Consent (AOC), please be advised as follows: 

1. The Town has been negotiating a scope of work and fee to complete the WWTP 
Phosphorous Removal Upgrade Facilities Plan with the finn of Fuss & O'Neill (FON) since 
December 2015. 

2. The Town received a revised scope and fee from FON this week. 

3. The Town received FON's hard copies of the contract with FON signatures February 26, 
2016. According to the Town purchasing policy, the Board of Selectmen (BOS) approved 
the contract at the February 29,2016 BOS meeting and the Town Manager signed the 
contract immediately thereafter. Today we are forwarding it to Steve Roberts (NHDES) for 
signature. (Steve has previously reviewed and approved the contract). The Town expects 
the NHDES signatures and distribution of signed contracts to the Town and FON to be 
completed in a week or so. 

4. The above is not expected to change the December 31, 2017 date for completion of the 
Facilities-R-lan..as-defined-in-the-AQC-te-the-best of our knowledge. 

The Town will continue to keep the NHDES and EPA apprised of any significant events relative to 
the project status. 
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If you need further information or have any questions, please call me at 863-3650. 

Respectfully, 

~~ tJ·y~ 
Larry Wiggins, P .E. Public Works Director 
Town of Newport, NH 

LA Wills 

Cc: Shane O'Keefe, Town Manager 
Paul Brown, Finance Director 
Bob Naylor, Water & Sewer Superintendent Arnold Greenleaf, Wastewater Treatment Superintendent 

Adele M. Fulton, Gardner, Fulton & Waugh, P.L.L.C. 
Joy Hilton, USEPA Certified Mail: 7014 1820 0001 4239 9562 
Stergios Spanos, NHDES 
Stephen Roberts, NHDES 
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